2875 Atnherton Road
Reockiin, CA 95765

ECO:LOGIC
= J 916.773 8448

ENGINEERS - CONSULTANTS

August 24, 2010

Bill Lewis, Director of Public Works
City of Live Qak

9955 Live Oak Boulevard

Live Oak, CA 95939

RE: Arsenic and Ammonia Compliance Project Timelines

Dear Mr. Lewis:

Attached for your information are two project schedules for Arsenic and Ammonia compliance
projects related to the proposed effluent limitations in the Preliminary Drafi Waste Discharge
Requirements (PDWDRs) for the City of Live Oak (City) dated June 2010.

As shown on the project schedules, compliance with Arsenic and Ammonia would not be
achieved until September 2016 and September 2017, respectively.

Two independent project timelines have been prepared for the purpose of developing compliance
time schedules for each constituent. However, these projects can be combined in to a single
compliance project if both projects are ultimately required. If this is the case, then the Ammonia
project schedule should be used.

Please call me at 916 773-8100 if you have questions on our project schedules.

Sincerely,

ECO:LOGIC Engineering

AL H

Michael Harrison, P.E.
Project Manager

Attachments:
Arsenic Compliance Project Schedule
Ammonia Compliance Project Schedule

LOAK09-001

www,ecologic-eng.com
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